

Schedule for upcoming Weeks (22.12.25 – 27.12.25)

Expansion used for Projects:

1. Hr → Hr payroll process
2. MI → Milk Industry

Name /date	22.12.25	23.12.25	24.12.25	25.12.25	26.12.25	27.12.25
Padmarajan	MI- (Bill Design and print generation)	HR -DB Creation	HR - Access process	HR- Holiday Master	HR- Holiday Master	HR- Holiday Master
Sherin	MI-(Notification process and Client delivery ,Milk processing ,Stock minus)	MI-(stock management and bill generation backend)	MI-(overall report , Modification and configuration)	HR- Legal entity Master	HR- Legal entity Master	HR- Legal entity Master
Varsha	MI - (Search and pagination for all pages)	MI-(Gst calculation ,payment entry)	MI -(Profit and loss report , Modification and configuration)	HR- Branch Master	HR- Branch Master	HR-meeting
Vairaprakash	MI-(Village wise report and api process)	HR - Admin Login and db creation process	HR - Access process	HR- Company Master	HR- Company Master	HR-meeting

Gokul	MI- (Client delivery)	HR -DB Creation	HR- Url inspection and cloud process	HR- Category Master	HR- CategoryMaster	(need to be allocated)
-------	-----------------------	-----------------	--------------------------------------	---------------------	--------------------	------------------------

Status on 27.12.2025 :

- 1. Milk industries (MI)→ Completed
- 2. HR Payroll (HR) → Master Module (25%) → Completed